

BrightLearn Shop Performance — 2-Week Gantt Chart

Project period: 25 September–05 October 2026

Project Task	25 Sep Fri	26 Sep Sat	27 Sep Sun	28 Sep Mon	29 Sep Tue	30 Sep Wed	01 Oct Thu	02 Oct Fri	03 Oct Sat	04 Oct Sun	05 Oct Mon
1. Understand & inspect data	■										
2. Clean data	■	■									
3. Join the tables			■								
4. Create calculated columns				■							
5. Analyse business questions					■	■					
6. Build visualisations							■	■			
7. Develop findings & recommendations									■	■	
8. Final dashboard/presentation & QA											■

GitHub deliverables: cleaned working file • analysis/calculations • dashboard or 5–8 slide presentation • three actionable recommendations • documented cleaning decisions. Tasks follow the case-study workflow from data inspection through final recommendations.